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WETHERSFIELD TOWN HALL / LIBRARY RENOVATIONS BUILDI NG 
COMMITTEE 

MINUTES – MONDAY September 22, 2008 
Chairman Coombs and called the meeting to order at 6:00 PM in Conference Room One.  
Present: 
Committee Member Name  Present Absent Excused 
 Joseph Coombs, Chairman X   
 Tim Tuell, Vice Chairman   X 
 Raymond Grasso X   
 Richard LePore   X 
 Luke McEntire X   
 Carmen Pace X   
 Stuart Temple, Clerk Pro Tem   X 
Liaison Present     
 Paul Montinieri, Council Liaison X   
 Tony Martino, Staff Liaison X   
 Mike Turner, Staff Liaison X   
Staff & Guests Present      
 Bonnie Therrien, Town Manager   X 
 Laurel Goodgion, Library Director X   
 Polly Moon, Chair Library Board X   

 Today is day 494 of the Project 
1. Public Comments: 

1. None 
2. Approval of Minutes: 

A. Minutes of September 8, 2008 Meeting – Motion by Carmen Pace second by 
Raymond Grasso to approve the minutes. All members voted in favor. 

3. Items for Discussion :       
  I.     Town Hall / Library Renovations – Phase 2   

A.       Expenditures                                                                                                         
NOTE: There was no quorum for financial matters so the expenses were tabled until 
next meeting.                                                              
1.  AT&T – Invoice 363-015067 - $50,214.93 – Motion made by Raymond Grasso 

seconded by Carmen Pace to table payment. All members voted in favor.  
2.  Amano – Invoice 121532 - $333.50 – Motion made by Raymond Grasso 

seconded by Carmen Pace to table payment. All members voted in favor.  
3.  Paine’s – Invoice 2444883 - $122.42 – Motion made by Raymond Grasso 

seconded by Carmen Pace to table payment. All members voted in favor.  
B. Change Orders 

1. None – There were no change orders but Mike Turner wanted to make members 
aware of three pending change orders: 
a.  PCO 41 – Two new fan coil units for the stairwell corridors – Quote 

$12,712.00. This quote did not take into consideration a credit for returning the 
original fan coils ordered for credit. One of the fan coil units will have to be 
hooked up to piping Nutmeg was suppose t replace. We need a breakdown of 
the cost of replacing the piping so we can go after Nutmeg for this expense.  

b. PCO 42 – Paint floor at Vault Doors - $1,406.00. There were three vault doors 
that couldn’t be raised to get carpeting or tile under them. So they will be 
painted. We returned the quotes for recalculation as we don’t agree with the 
amount they want to charge us for supervision.  

c. PCO 43 – Removal of Asbestos in Town Manager’s Complex - $7,800.00. We 
issued a CCD to get this work accomplished. We sent the quote back for 
recalculation. They advised they had to remove all fan coil units for abatement 
while three of them are on bare concrete when the floor was expanded out. 
They also forgot to include the price of new carpeting and wall molding.  
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The above is for information only as we don’t have final numbers. 
C. Staff Information 

1. Job Meeting Minutes – August 26, 2008 – Motion by Raymond Grasso seconded 
by Carmen Pace to receive this as information. All members voted in favor.      

2. Job Meeting Minutes – Sept 10, 2008 – Motion by Raymond Grasso seconded 
by Carmen Pace to receive this as information. All members voted in favor.  

D. Old Business 
1. Construction Status & TCO Inspection – Chairman Coombs advised the contract 

is still moving along on construction. Two weeks ago Mike Turner and Joe 
Coombs created a punch list of thing to be done. Last week they reviewed the list 
with Peter Wells and expanded it. The list only includes architectural and 
mechanical items. The Building Inspectors have completed a TCO inspection list. 
Neither list contains items left to be completed outside the building or in the 
Library. Luke McEntire expounded on the fact Peter Wells and Chairman 
Coombs addressed the outstanding issues strongly at the last meeting. It’s too 
bad Ray Tribuzio (Project Manager) wasn’t there for the meeting. The 
Mechanical Contractor still needs to balance the system. The blinds are currently 
being installed.  

2. Move of Town Hall Staff to Main Building – Carmen Pace questioned if the move 
will occur on October 1st or sooner. Mike Turner advised he doubts if it would be 
before October 1st. The Town Staff are gearing up for an October 1st move.  

 E.     New Business  
1.    Zavarella Woodworking – Construction Town Hall Council Dias - $25,787.00 – 

This item was tabled at the last meeting. Mike Turner advised he, Chairman 
Coombs and Peter Wells met with Bruno Zavarella to do over the design of the 
dais and after discussion revised the cost of the dais to $$23,000.00. We are still 
awaiting the cost from Kronenberger for their part of the Town Council Chamber 
work to see where we are within the capital budget before bring this item to you 
for consideration. Motion by Carmen Pace seconded by Raymond Grasso to 
keep this item tabled. All members voted in favor.  

4.   Next Scheduled Meeting:  
A. The next regular scheduled meeting will be Monday October 13, 2008 at 6:00 PM in 

Conference Room One.     
Prior to adjourning the meeting Chairman Coombs asked Deputy Mayor Montinieri; Library 
Board Director Moon and Librarian Laurel Goodgion if they had any questions. Polly Moon 
questioned if the funding for the Security and Self Check Out Units were still in the budget. 
Chairman Coombs advised that funds were still there but reduced by $15,000 to cover change 
order requirements. If the security or self check outs are be eliminated the Committee would 
have to go to Town Council for their approval. Polly advised she would like to be kept in the 
loop so she could inform the Library Board.  Once the meeting was over Chairman Coombs 
offered to take members on a tour of the Town Hall.  

5. Adjournment: Motion made by Luke McEntire, seconded by Raymond Grasso to adjourn. All 
members voted in favor.  Meeting adjourned at 6:30 PM.   

 
 I hereby certify that the above is a true copy of the minutes approved by the Town Hall 

Renovations Committee. 
 

 
 Stuart Temple, Clerk – Pro Tem 
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